

Date:

02/11/2019

Attendance

- Our Team:
 - Blake, Cole, Kevin, Lee, Nick
- Other:
 - Ben, Jonathan Ling, Farshad

Questions going into the meeting

Overview on what was Discussed

- Discussed UI Design changes and recommendations
- **Power BI Component is behind, needs more progress to stay on track**
- Went over the codebase for the new Principal team member Farshad

Discussion

- User Interface
 - Region Constraints will be added once that is functional on the backend
 - The constraint min/max still need to be added
 - And to handle if the user only inputs a single min or max value
 - Set a default value (Such as 0% for min and 100% for max)
 - Connection between frontend and backend needs to be worked on ASAP
 - This will probably create many issues when trying to connect things together
 - Start early on it
 - Some reorganization of the constain page is needed
 - How the buttons are arranged
 - Dropdowns might be useful
- **PowerBI**
 - **MUST BE DONE by next week**
 - PowerBI Dashboard made, even a basic one
 - Need something to discuss with client and go off of
 - REST API Working
 - 100% Done, this is a big task to ensure embedding into dash works nicely
 - Data Streaming either working or a concrete Plan In Place
 - **Overall, Power BI Component is behind, needs more progress to stay on track with the plan**
-