

**Date:**

03/25/2019

**Attendance**

- Our Team:
  - Blake, Cole, Kevin, Lee, Nick
- Other:
  - Ben, Jonathan Ling

**Questions going into the meeting****Overview on what was Discussed****Discussion**

- Frontend Backend connection is behind, needs to be done asap
  - This is a critical part that must work
  - Goal: Completed by next week
- Starting next meeting we will continue to gather feedback from principal on design features
- Prototype on efficient frontier should be pushed up
  - Currently its set for the end of april, lets get it started sooner so we can iterate on it based on feedback
  - Kevin will look into it
- Uploading data to power BI via the API
  - Have a working example to show (At least able to run if not fully functional)
  - Single user for now, multiple users can be addressed later
  - Cole will take this on
  - Connect with kevin on how the dashboard uses the dataset
  - Make sure the new data has the same formatting
- Dashboard
  - NCREIF in all caps
    - Capitalized “Current” or “Optimal” on labels
  - Other little changes made during the meeting
  -